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Task Name Start Date End Date Duration % Complete Assigned To Comments
rs
7d

1 High level analysis 01/05/17 0113117 100% In Progress
2 A. MpepBapuTeneH aHanua Ha nNpoekTa 01/05/17 01/13/17 7d 100% Completed project manager
3 WUsroTesiHe Ha cneumndmkaums 02/14/17 02/20117 5d In Progress
4 B. U3roTBsHe Ha cneyudukaumus c 02/14/17 02/16/17 3d In Progress project manager A FS
M3NCKBAHUATA Ha KINEHTa
5 C. UsrotesiHe Ha TexHu4ecka 0217117 02/20/17 2d Not Started project manager B,FS
cneyudmrkayms
6 Biopket 02/2117 02/23/117 3d Not Started
7 D. OnpepensiHe 1 pa3snpeaeneHne Ha 02/21/17 02/21/17 1d Not Started project manager B+C, FS
pecypcute
8 E. W3roTesiHe Ha GlogpxeTta 02/22/17 02/23/17 2d Not Started project manager A+D,FS
9 O Ha 3a 02/24/17 03/01/17 4d Not Started
10 F. WarotBaHe Ha use-case cueHapum 02/24/17 03/01/17 4d Not Started developers' team & B+C,FS
" p ka Ha ciMuuTe (Wil i 03/02/17 03/15/17 10d Not Started
12 G. U3pabotka Ha ckuuute (wireframing) Ha  03/02/17 03/15/17 10d Not Started UX/UI designer F, FF
BU3yanHaTa 4acT Ha cucTemarta
13 H. U3paboTka Ha ckuuute (wireframing) Ha  03/02/17 03/10/17 7d Not Started UX/UI designer F, FF
aIMMHUCTPATVBHATA YacT Ha cucTemMaTa
14 Jv3aiiH Ha apxuTekTypaTa Ha cuctemara 03/02/17 03/2117 14d Not Started
15 |. nsaiin Ha apxuTekTypaTtaHa cuctemata  03/02/17 03/21/17 14d design architecter F,FS
16 BusyaneH ausaiiH Ha cuctema 03/12/17 04/18/117 28d Not Started
17 J. BuayaneH gusaiiH Ha cuctema 03/12/17 04/18/17 28d interface designer G,FS
18 Front-end nmnnemeHTaums 03/21/17 04/27117 28d Not Started
19 K. Front-end umnnemeHnTaums 03/21/17 04/27/17 28d front-end developer J,FF
20 Back-end umnnemerTaums 03/19/17 04/05/17 14d Not Started
21 L. Back-end umnnemenTtauus Ha 03/19/17 04/05/17 14d Not Started back-end developer I, FF
BU3yanHaTa Yact
22 M. Back-end umnnemenTauyus Ha 03/19/17 04/05/17 14d Not Started back-end developer I, FF
aIMMHUCTPaTUBHATa YacT
23 TecTBaHe Ha cucTeMaTa 04/02/17 04/10/17 7d Not Started
24 N. TecTBaHe Ha BU3yanHaTa 4acT Ha 04/02/17 04/10/17 7d Not Started QA testers K, L, M, FS
cuctemara
25 O. TecTBaHe Ha agMUHUCTpaTMBHaTa Yact  04/02/17 04/10/17 7d Not Started QA testers K L M, FS
Ha cuctemara
26 WUaroTesiHe Ha AokyMeHTaLmA 04/02/17 04/19/117 14d Not Started
27 P. PasnucBaHe Ha AOKYMeHTaUusi Ha 04/02/17 04/19/17 14d document writer M, FS
npoekTa
28 WncTanupaHe Ha cuctemara 04/1117 04/12117 2d Not Started
29 Q. MHcTanupaHe Ha cuctemarta Ha 04/11/17 04/12/17 2d interface designer O,FS
KIMEHTCKNS CbPBBP
30 O6y4eHune Ha KnueHTa 04/13/17 04/14/117 2d Not Started
31 R. O6yueHue Ha knueHTa 3a paGoTa CbC 04/13/17 04/14/17 2d interface designer Q,Fs
cuctemara
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